COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 01/ 2020

ESTI MATE SUMVARY 14: 04: 48
CONTI D C21818 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 21818- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TIME ALLOW 10/ 16/202 FI XED COVPLETI ON DAl
US 24 LEADVI LLE RESURFACI NG PERCENT TIME:  12.05 ORI G TIME ALLOW 10/ 16/ 202 FI XED COVPLETI ON DAl
PRQJECT NO. STA0241- 065
US 24 LEADVI LLE RESURFACI NG
NAME OF ROAD:
PRQJECT COUNTI ES: LAKE
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 05/ 23/ 2020 DATE TI ME STARTED 05/04/2020
2273 RI VER ROAD DATE LET 12/ 19/ 2019 DATE WORK BEGAN 05/ 04/ 2020
DATE AWARDED 01/ 06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 05/ 04/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,161, 484. 00 PARTI Cl PATI NG $ 675, 567. 32 $ 675, 567. 32
AWARD PRQIECT AMT: $ 4,999, 824.70 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 13. 09% TOTAL EARNI NGS 675, 567. 32 675, 567. 32
FUNDS AVAI LABLE: $  4,485,916.68 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 675, 567. 32 675, 567. 32
TOTAL CLAI VS $ 0.00 RETAI NAGE -13,798.72 -13,798.72
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 661, 768. 60 661, 768. 60
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 661, 768. 60 661, 768. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 661, 768. 60

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21818-BID ESTI MATE RUN 06/ 01/ 2020
PRQJECT: STA0241- 065 ESTI MATE NO 0001 14: 04: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 200 3, 112. 00
15, 560. 00000 0. 200 3,112.00
0010 202- 00000 Renoval of Structures and Obstructions 1. 000 0. 000
LS 0. 000 0.00
9, 965. 00000 0. 000 0.00
0015 202-00001 Renoval of Structure 2.000 0. 000
EACH 0. 000 0.00
102. 00000 0. 000 0.00
0020 202-00019 Renoval of Inlet 1. 000 0. 000
EACH 0. 000 0.00
2, 330. 00000 0. 000 0.00
0025 202- 00035 Renoval of Pipe 20. 000 0. 000
LF 0. 000 0.00
34. 30000 0. 000 0.00
0030 202-00039 Renoval of Bollard 2.000 0. 000
EACH 0. 000 0.00
375. 00000 0. 000 0. 00
0035 202-00090 Renoval of Delineator 44. 000 0. 000
EACH 0. 000 0.00
5. 60000 0. 000 0.00
0040 202-00155 Renoval of Wall 111. 000 0. 000
LF 0. 000 0.00
42.50000 0. 000 0. 00
0045 202-00190 Renoval of Concrete Median Cover Material 12. 000 0. 000
5% 0. 000 0.00
69. 50000 0. 000 0.00
0050 202-00200 Renoval of Sidewal k 784. 000 0. 000
Sy 467. 000 16, 345. 00
35. 00000 467. 000 16, 345. 00
0055 202-00201 Renoval of Curb 198. 000 0. 000
LF 136. 000 4,216. 00

31. 00000 136. 000 4,216. 00



CONTI D: C21818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21818-BID ESTI MATE RUN 06/ 01/ 2020
PRQJECT: STA0241- 065 ESTI MATE NO 0001 14: 04: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00202 Renoval of Gutter 20. 000 0. 000
LF 0. 000 0.00
33. 50000 0. 000 0. 00
0065 202-00203 Renoval of Curb and Gutter 1,971. 000 0. 000
LF 779. 000 35, 055. 00
45. 00000 779.000 35, 055. 00
0070 202-00207 Renoval of Brick Pavers 877. 000 0. 000
SY 225. 200 6, 756. 00
30. 00000 225. 200 6, 756. 00
0075 202-00210 Renoval of Concrete Pavenent 75. 000 0. 000
SY 0. 000 0. 00
45. 00000 0. 000 0. 00
0080 202-00220 Renoval of Asphalt Mat 1, 246. 000 0. 000
Sy 0. 000 0.00
27.00000 0. 000 0. 00
0085 202-00240 Renpval of Asphalt Mat (Pl aning) 67, 000. 000 0. 000
SY 0. 000 0. 00
3. 60000 0. 000 0. 00
0090 202-00250 Renopval of Pavenment Marking 53, 559. 000 0. 000
SF 0. 000 0.00
0. 60000 0. 000 0. 00
0095 202- 00420 Renoval of Pedestrian Rail 128. 000 0. 000
LF 33. 000 330. 00
10. 00000 33. 000 330. 00
0100 202-00700 *Renpoval of Light Standard 2.000 0. 000
EACH 1. 000 1, 430. 00
1, 430. 00000 1. 000 1, 430. 00
0105 202-00705 *Renpval of Light Standard Foundation 17. 000 0. 000
EACH 4. 000 7,780.00
1, 945. 00000 4. 000 7,780.00
0110 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0.00

130. 00000 0. 000 0. 00



CONTI D: C21818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21818-BID ESTI MATE RUN 06/ 01/ 2020
PRQJECT: STA0241- 065 ESTI MATE NO 0001 14: 04: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-00815 Renoval of Sign (Special) 3. 000 0. 000
EACH 0. 000 0. 00
84. 00000 0. 000 0. 00
0120 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 200 2,336.00
11, 680. 00000 0. 200 2,336.00
0125 202-01000 Renoval of Fence 43. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0. 00
0130 202-01035 Renoval of Gate 1. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0.00
0135 202-04010 Cean Inlet 4. 000 0. 000
EACH 0. 000 0. 00
1, 670. 00000 0. 000 0. 00
0140 203-00010 Uncl assi fied Excavation (Conplete In Place) 678. 000 0. 000
cY 84. 000 8, 400. 00
100. 00000 84. 000 8, 400. 00
0145 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
163. 00000 0. 000 0. 00
0150 203-01550 Dozi ng 60. 000 0. 000
HOUR 0. 000 0. 00
215. 00000 0. 000 0.00
0155 203-01582  Truck (Dunp) 60. 000 0. 000
HOUR 0. 000 0. 00
117. 00000 0. 000 0. 00
0160 203-01590 Front End Loader (Rubber Tire) 30. 000 0. 000
HOUR 0. 000 0. 00
111. 00000 0. 000 0.00
0165 203-01597  *Potholing 80. 000 0. 000
HOUR 12. 000 5,580. 00

465. 00000 12. 000 5, 580. 00
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ESTI MATE RUN 06/ 01/ 2020
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CONTI D: C21818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21818-BID ESTI MATE RUN 06/ 01/ 2020
PRQJECT: STA0241- 065 ESTI MATE NO 0001 14: 04: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
142. 50000 0. 000 0. 00
0230 208-00207 Erosi on Control Managenent 131. 000 0. 000
DAY 3. 000 1, 140. 00
380. 00000 3.000 1, 140. 00
0235 210-00001 Reset Structure 15. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0240 210-00300 Reset Brick Pavers 6. 000 0. 000
5% 0. 000 0. 00
650. 00000 0. 000 0.00
0245 210-00750  *Reset Light Standard 14. 000 0. 000
EACH 0. 000 0. 00
5, 565. 00000 0. 000 0. 00
0250 210-00810 Reset Ground Sign 28. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0255 210-00815 Reset Sign Panel 51. 000 0. 000
EACH 0. 000 0. 00
84. 00000 0. 000 0. 00
0260 210-04010 Adj ust Manhol e 17. 000 0. 000
EACH 0. 000 0. 00
1, 025. 00000 0. 000 0.00
0265 210- 04020 Modi fy Inlet 4. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0270 210- 04050 Adj ust Val ve Box 53. 000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
0275 210-04060  Adjust Water Meter 6. 000 0. 000
EACH 0. 000 0. 00

1, 350. 00000 0. 000 0. 00



CONTI D: C21818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21818-BID ESTI MATE RUN 06/ 01/ 2020
PRQJECT: STA0241- 065 ESTI MATE NO 0001 14: 04: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 212- 00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
4, 400. 00000 0. 000 0. 00
0285 212-00032 Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
7, 230. 00000 0. 000 0. 00
0290 213-00012 Spray-on Mul ch Bl anket 0. 100 0. 000
ACRE 0. 000 0. 00
9, 730. 00000 0. 000 0. 00
0295 213-00067 Rock Miul ch (Weed Free) 15. 000 0. 000
SF 0. 000 0. 00
55. 60000 0. 000 0. 00
0300 217-00000 Her bi ci de Treat nent 484. 000 0. 000
Sy 0. 000 0.00
2.25000 0. 000 0. 00
0305 240-00000 W ldlife Biol ogist 40. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0310 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0315 250-00010  Environnental Health and Safety Management 1. 000 0. 000
LS 0. 000 0. 00
6, 230. 00000 0. 000 0. 00
0320 304-06000 Aggregate Base Course (Cl ass 6) 1,171. 000 0. 000
TON 249. 600 16, 598. 40
66. 50000 249. 600 16, 598. 40
0325 304-07000  Aggregate Base Course (Class 7) 398. 000 0. 000
TON 0. 000 0. 00
56. 15000 0. 000 0. 00
0330 403-00720 Hot M x Asphalt (Patching) (Asphalt) 311. 000 0. 000
TON 0. 000 0. 00

210. 00000 0. 000 0. 00



CONTI D: C21818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21818-BID ESTI MATE RUN 06/ 01/ 2020
PRQJECT: STA0241- 065 ESTI MATE NO 0001 14: 04: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 403-34701 Hot M x Asphalt (G ading SX) (75) 8, 141. 000 0. 000
TON 0. 000 0. 00
97. 25000 0. 000 0. 00
0340 411-03355 Asphalt Cenent Performance Grade (PG 58-34) 518. 000 0. 000
TON 0. 000 0. 00
525. 00000 0. 000 0.00
0345 411-10255 Emul sified Asphalt (Sl ow Setting) 3, 370. 000 0. 000
GAL 0. 000 0. 00
9. 65000 0. 000 0. 00
0350 412-00600 Concrete Pavenent (6 Inch) 40. 000 0. 000
SY 0. 000 0. 00
157. 00000 0. 000 0.00
0355 503-00012  *Drilled Shaft (12 Inch) 14. 000 0. 000
LF 0. 000 0. 00
735. 00000 0. 000 0. 00
0360 503-00018 *Drilled Shaft (18 Inch) 15. 000 0. 000
LF 0. 000 0. 00
830. 00000 0. 000 0.00
0365 503-00036  *Drilled Shaft (36 Inch) 76. 000 0. 000
LF 38. 000 36, 480. 00
960. 00000 38. 000 36, 480. 00
0370 514-00201 Pedestrian Railing (Steel)(Special) 419. 000 0. 000
LF 0. 000 0. 00
560. 00000 0. 000 0.00
0375 601-01000 Concrete Class B 76.000 0. 000
cY 0. 000 0. 00
896. 00000 0. 000 0. 00
0380 602- 00020 Rei nforcing Steel (Epoxy Coated) 7, 769. 000 0. 000
LB 0. 000 0. 00
2.80000 0. 000 0.00
0385 603-10240 24 Inch Corrugated Steel Pipe 10. 000 0. 000
LF 0. 000 0. 00

490. 00000 0. 000 0. 00



CONTI D: C21818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21818-BID ESTI MATE RUN 06/ 01/ 2020
PRQJECT: STA0241- 065 ESTI MATE NO 0001 14: 04: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 604- 16005 Inlet Type 16 (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
5, 515. 00000 0. 000 0. 00
0395 607-11455 Fence Wod 40. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0.00
0400 607-11525 Fence (Plastic) 828. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00
0405 607-11580 Fence (Tenporary) 38. 000 0. 000
LF 0. 000 0. 00
39. 20000 0. 000 0.00
0410 607-60004 4 Foot Gate Walk 1. 000 0. 000
EACH 0. 000 0. 00
1, 335. 00000 0. 000 0. 00
0415 608-00000 Concrete Sidewal k 662. 000 0. 000
SY 102. 000 9, 822. 60
96. 30000 102. 000 9, 822. 60
0420 608-00010 Concrete Curb Ranp 896. 000 0. 000
Sy 231. 000 38, 808. 00
168. 00000 231. 000 38, 808. 00
0425 608-00015 Det ect abl e War ni ngs 81. 000 0. 000
SF 31. 000 2,635.00
85. 00000 31. 000 2,635.00
0430 608-00018 Curb Ranp (Tenporary Parallel) (Single) 4.000 0. 000
EACH 0. 000 0. 00
1, 680. 00000 0. 000 0. 00
0435 608- 00050 Brick Pavers 4,219. 000 0. 000
SF 0. 000 0. 00
11. 40000 0. 000 0.00
0440 609-21010 Curb and Gutter Type 2 (Section |-B) 147. 000 0. 000
LF 0. 000 0. 00

36. 00000 0. 000 0. 00
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PCN: 21818-BID ESTI MATE RUN 06/ 01/ 2020
PRQJECT: STA0241- 065 ESTI MATE NO 0001 14: 04: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 609-21020 Curb and Gutter Type 2 (Section I1-B) 1, 353. 000 0. 000
LF 205. 000 6, 888. 00
33. 60000 205. 000 6, 888. 00
0450 609-24002 Cutter Type 2 (2 Foot) 22.000 0. 000
LF 22.000 990. 00
45. 00000 22.000 990. 00
0455 609-24004 CGutter Type 2 (4 Foot) 71. 000 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0. 00
0460 610-00020  Median Cover Material (Patterned Concrete) 891. 000 0. 000
SF 0. 000 0. 00
13. 50000 0. 000 0. 00
0465 612-00001 Del i neator (Type I) 40. 000 0. 000
EACH 0. 000 0. 00
22.50000 0. 000 0. 00
0470 612-00002 Del i neator (Type I1) 4.000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0475 613-00100 *1 Inch Electrical Conduit 52. 000 0. 000
LF 0. 000 0. 00
33. 40000 0. 000 0. 00
0480 613-00200 *2 Inch Electrical Conduit 626. 000 0. 000
LF 0. 000 0. 00
106. 00000 0. 000 0. 00
0485 613-00206 2 Inch Electrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
135. 00000 0. 000 0. 00
0490 613-00300 *3 Inch Electrical Conduit 1, 504. 000 0. 000
LF 160. 000 16, 000. 00
100. 00000 160. 000 16, 000. 00
0495 613-00306 3 Inch Electrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00

135. 00000 0. 000 0. 00
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PCN: 21818-BID ESTI MATE RUN 06/ 01/ 2020
PRQJECT: STA0241- 065 ESTI MATE NO 0001 14: 04: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 613-07000  *Pull Box (Special) 6. 000 0. 000
EACH 0. 000 0. 00
675. 00000 0. 000 0. 00
0505 613-07002 *Type Two Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 715. 00000 0. 000 0.00
0510 613-07004 *Type Four Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
2,460. 00000 0. 000 0. 00
0515 613-07005 *Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
3, 140. 00000 0. 000 0.00
0520 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
20, 025. 00000 0. 000 0. 00
0525 613-20200 *Luminaire (Install Only) 4.000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0.00
0530 613-50150 *Secondary Service Pedest al 1. 000 0. 000
EACH 0. 000 0. 00
8, 230. 00000 0. 000 0. 00
0535 614-00012 Sign Panel (Class Il) 85. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0.00
0540 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 46. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0545 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80) (Slipbase) 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0550 614-70150  *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00

950. 00000 0. 000 0. 00
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PCN: 21818-BID ESTI MATE RUN 06/ 01/ 2020
PRQJECT: STA0241- 065 ESTI MATE NO 0001 14: 04: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 614-70336 *Traffic Signal Face (12-12-12) 10. 000 0. 000
EACH 0. 000 0.00
1, 300. 00000 0. 000 0. 00
0560 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
33, 375. 00000 0. 000 0.00
0565 614-72860 *Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0.00
570. 00000 0. 000 0. 00
0570 614-72863 *Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 0. 000 0. 00
1, 725. 00000 0. 000 0.00
0575 614-72875  *Loop Detector Wre 436. 000 0. 000
LF 0. 000 0.00
22.25000 0. 000 0. 00
0580 614-75866 *Fire Preenption Unit and Tinmer (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0585 614-80000 Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0.00
3, 615. 00000 0. 000 0. 00
0590 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 850 16, 638. 75
19, 575. 00000 0. 850 16, 638. 75
0595 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 2.000 0. 000
EACH 1.700 34, 986. 00
20, 580. 00000 1.700 34, 986. 00
0600 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 850 18, 530. 00
21, 800. 00000 0. 850 18, 530. 00
0605 614-84000 *Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 2.500 7, 350. 00

2,940. 00000 2.500 7, 350. 00
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PCN: 21818-BID ESTI MATE RUN 06/ 01/ 2020
PRQJECT: STA0241- 065 ESTI MATE NO 0001 14: 04: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 622-00270 Bol | ard 1. 000 0. 000
EACH 0. 000 0. 00
3, 360. 00000 0. 000 0. 00
0615 625-00000 Construction Surveying 1. 000 0. 000
LS 0. 360 21, 384. 00
59, 400. 00000 0. 360 21, 384. 00
0620 625-00001 Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
167. 00000 0. 000 0. 00
0625 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0.311 215, 610. 08
693, 280. 00000 0.311 215, 610. 08
0630 626-01113  Public Information Management (Tier 111) 269. 000 0. 000
DAY 113. 000 8,814.00
78. 00000 113. 000 8, 814. 00
0635 627-00008 Modi fi ed Epoxy Pavenent Marking 183. 000 0. 000
GAL 0. 000 0. 00
206. 00000 0. 000 0. 00
0640 627-00013 Pavenment Marking Paint (H gh Build) 461. 000 0. 000
GAL 0. 000 0. 00
63. 00000 0. 000 0. 00
0645 627-30407 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 562. 000 0. 000
Spec
(Sp SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0650 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 937. 000 0. 000
Li ne
) SF 0. 000 0.00
14. 20000 0. 000 0. 00
0655 630- 00000 Fl aggi ng 8, 000. 000 0. 000
HOUR 445. 000 13, 350. 00
30. 00000 445, 000 13, 350. 00
0660 630-00007 Traffic Control Inspection 60. 000 0. 000
DAY 7.000 2,719.50

388. 50000 7.000 2,719.50



CONTI D: C21818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21818-BID ESTI MATE RUN 06/ 01/ 2020
PRQJECT: STA0241- 065 ESTI MATE NO 0001 14: 04: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 630-00012 Traffic Control Managenent 131. 000 0. 000
DAY 14.000 15, 151. 50
1, 082. 25000 14. 000 15, 151. 50
0670 630-80335 Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
166. 50000 0. 000 0. 00
0675 630-80340 Pedestrian Barricade (ADA) 62. 000 0. 000
LF 30. 000 999. 00
33. 30000 30. 000 999. 00
0680 630-80341 Construction Traffic Sign (Panel Size A) 105. 000 0. 000
EACH 30. 500 1, 692. 75
55. 50000 30. 500 1,692.75
0685 630-80342 Construction Traffic Sign (Panel Size B) 20. 000 0. 000
EACH 7.000 388. 50
55. 50000 7.000 388. 50
0690 630- 80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 3,885.00
3, 885. 00000 1. 000 3, 885. 00
0695 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
ype) EACH 0. 000 0. 00
2,220. 00000 0. 000 0. 00
0700 630-80360 Drum Channel i zi ng Devi ce 190. 000 0. 000
EACH 95. 000 3,163.50
33. 30000 95. 000 3,163.50
0705 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 32. 000 0. 000
EACH 0. 000 0.00
33. 30000 0. 000 0. 00
0710 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 32.000 0. 000
EACH 0. 000 0. 00
33.30000 0. 000 0. 00
0715 630-80367 Portable Traffic Speed Monitor 1. 000 0. 000
EACH 0. 000 0. 00

2,220. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0720 630-80370

0725

630- 80380

0730

630- 80511

0735

630- 85010

0740

630- 85020

0745

700- 70010

0750

700- 70016

0755

700- 70019

0760

700- 70023

0765

700- 70025

0770 700-70082

C21818

21818-BID
STA0241- 065

| TEM
DESCRI PTI ON

Barrier (Tenporary)

Traffic Cone

Mobi | e Pavenent Marking Zone

I npact Attenuat or

(Tenpor ary)

Mobi | e Attenuator

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Furnish & Install

El ectrical Service

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
LF
117. 25000
75. 000
EACH
11. 20000
1. 000
LS
8, 400. 00000
1. 000
EACH
896. 00000
1. 000
EACH
20, 160. 00000
175, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
6, 000. 000
FA
1. 00000
1, 280. 000
FA
1. 00000
8, 000. 000
FA
1. 00000
5, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

37.
37.

-169.
-169.

. 000
. 000
. 000

. 000

500
500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

160
160

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 15

ESTI MATE RUN 06/ 01/ 2020

420.

-169.

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:04: 48

AMOUNT

420.

-169.

.00

00

.00

.00

.00

.00

16

.00

.00

.00

.00



CONTI D: C21818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21818-BID ESTI MATE RUN 06/ 01/ 2020
PRQJECT: STA0241- 065 ESTI MATE NO 0001 14: 04: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 700-70111  Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 604-50003 IGand F Ty C 0. 000 0. 000
EACH 0. 000 0. 00
985. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 5,082, 039.00$ 596,122.32$% 596, 122. 32
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0780 620- 00005 Field O fice (Special) 1. 000 0. 000
EACH 1. 000 25, 530. 00
25, 530. 00000 1. 000 25,530. 00
0785 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 000
EACH 1. 000 50, 690. 00
50, 690. 00000 1. 000 50, 690. 00
0790 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 3,225.00
3, 225. 00000 1. 000 3,225.00

CAT 0400 CURRENT AMI  $ 79,445.00 % 79,445.00 % 79, 445. 00

PRQJECT TOTAL CURRENT AMI $ 5,161, 484.00$% 675,567.32% 675,567.32



